
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:33 PM
Run date

Time

Reviewer: Woods, Mark 28-Sep-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Awal, Mohammad
Diary #: 064 Date: 04-Jun-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 1000

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Welding:

13 m Diaphragm: (J. Lizardo)

Undercut repairs of North & South stiffener plate of outer east diaphragm.

Eletro-Slag Weld (ESW) (QA: W. Clifford)

QA UT verification on North shear plate ESW weld designated "N" and "W" in progress.

QC UT verification on weld "V" and "T" in progress.

Details of welding operation are available in QA reports.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM Luo HUAWelder 8.00 2.00 0.00 10.00

JNM HAN YUWelder 8.00 2.00 0.00 10.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

APP MAN MAIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

JNM JIN PEI WANGIronworker 8.00 2.00 0.00 10.00
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